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AD HOC PUBLIC SAFETY BUILDING RENOVATIONS COMMITTEE MEETING MINUTES 06/01/2023 
Prepared by: Pamela Brehm, Village Clerk 

 

 

Thursday, June 1, 2023, at 5:00 p.m. 
 

AGENDA ITEMS 
1. Meeting called to order by Chair Jasper Hartinger 

Hartinger called to order the meeting at 5:04 p.m. 
 

2. Roll Call 
 

Public Safety Building Renovations Member   Present  
Hartinger, Jasper       Yes (VIA ZOOM) 
Cronin, Steve        Yes 
Pinsonneault, Jim       Yes  
Chief Clay Schulz       Excused 
Chief Josh Finke       Yes 
Tatro, Scott        Yes 
 
Also Present 
Maloney, Mark 
Donner, Keith 
Jon Wallenkamp, Kueny Architects via Zoom 

 

3. Meeting minutes 05/09/2023 
 

Motion by Pinsonneault, second by Finke to approve minutes from 05/09/2023.  
Motion carried. 
 
Yes Vote: 5 No Votes: 0 Abstain: 0 Not Voting: 1 Result: Pass  
 
Member        Vote 
Hartinger, Jasper       Yes  
Cronin, Steve        Yes 
Pinsonneault, Jim       Yes 
Chief Clay Schulz       Excused 
Chief Josh Finke       Yes 
Tatro, Scott        Yes 

 
4. Discussion and/or action on Bids and Contract Award for Public Safety Building Exterior 

Renovations  
a. Masonry Restoration  
b. Exterior Painting and Alternates 
c. Exterior Signage 
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Donner distributed the bid tabulation to the members.  Base Bid for painting the exterior 
of the main building was $75,790 and the alternates for the two outbuildings was 
$13,310 for outbuilding #1 and $8,840 for outbuilding #2 for a total of $97,940 from 
Omni Glass and Paint.  No bids were received for the five-year warranty on the painting.  
Base Bid for signage was $39,130 from Finishing Touch Signs.  There was no bid for 
the alternate for illuminating the letters for the Municipal Court and Town.  There was 
no bid on the masonry restoration received.  Finke expressed concern about the 
number of holes in the building if the raceway option was not chosen for the signage.  
Hartinger said he would not prefer a raceway, that individually mounted letters would 
be the way to go.  Pinsonneault asked if the 35-40 days would be from the date of the 
award or the date the contract would be signed.  Wallenkamp indicated that the date of 
signature on the contract would be the start of the 35-40 days.  Discussion was held 
regarding the thickness of the paint on the exterior of the building, how many coats and 
how thick will the paint be on the building and who will identify the thickness of the paint 
to be sure that it has been done correctly.  Wallenkamp indicated that the inspection 
happens immediately, and the paint supplier would check the thickness of the paint.  
Wallenkamp indicated that the Village can hire an independent inspector if they wish to 
determine if the paint thickness is up to the mil thickness that it needs to be.    The 
Committee asked Wallenkamp what proof the Village will have that the inspection was 
completed.  Wallenkamp said that if the Village needed documentation that the mil 
thickness was there, that can be done.  Wallenkamp said that the Village will get a 
report from Kueny Architects that indicates that verifies the paint mil thickness.   
 
Donner advised the Committee that there was no bid on the masonry.  The Village 
contacted a local mason—Hi-Low Service but does not have an estimate at this time. 
Pinsonneault asked if there was more than one contractor contacted.  Pinsonneault 
expressed his concerns that if the masonry is not started then the painting would be 
pushed off and then the project may not get done in time.  The bid should not be over 
$25,000 and the Village is working towards getting the masonry done so the painting 
can move forward.   
 
Donner said that Chief Finke advised that the concrete approaches outside the 
apparatus bay have settled.  Those could be replaced as a separate item and done 
outside of the bidding process.  The estimated cost at this time is under $10,000. 
 
The question arose regarding the architectural fees of $25,000 in the documents 
provided to the Committee.    Maloney inquired about the contract and what the fees 
represent.  Pinsonneault asked how the $25,000 was figured.  Donner said that the total 
for the interior and exterior was $70,000.  He said that he was estimating that of that 
$70,000, $25,000 was for the interior.  Wallenkamp said that he will provide the Village 
with the breakdown of the $79,830 which was in the contract based on calculations of 
the projects and he will get the Village the numbers to see exactly what his fees 
represent.  Pinsonnealut asked if it would be more than $25,000 attributable to the 
exterior renovations, Wallenkamp said that it would be lower.   

  
Motion by Pinsonneault, second by Hartinger to approve recommendation to 
award the painting contract for the exterior of the Public Safety Building Base 
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Bid #2 to Omni Glass & Paint with the exterior painting at $75,790 to include 
Alternate #2a – Painting Outbuilding #1 for $13,310; and Alternate #2b. – Paint 
Outbuilding #2 for $8,840 for a total of $97,940 and to approve 
recommendation of the Base Bid #3 for the signage to Finishing Touch Signs 
for $39,130 without the raceway option with the timing of the paint and 
signage to be coordinated with the masonry contract and the insulation of the 
HVAC.  Motion carried. 
 

REMARKS FROM MEETING PARTICIPANTS 
Pinsonneault thanked Tatro for the work on the gutters and looking into a contractor for the 
insulation.  Pinsonneault made mention of the louvers on the Public Safety Building and who 
would be identifying what would need to be done, the Village may have to hire a mechanical 
contractor for this. 
 
PUBLIC COMMENTS 
None. 
 
ADJOURN  
 
 Motion by Pinsonneault, second by Finke to Adjourn at 5:54 p.m.  Carried. 
 

Yes Vote: 5 No Votes: 0 Abstain: 0 Not Voting: 1 Result: Pass  
 
Member        Vote 
Hartinger, Jasper       Yes  
Cronin, Steve        Yes 
Pinsonneault, Jim       Yes 
Chief Clay Schulz       Excused 
Chief Josh Finke       Yes 
Tatro, Scott        Yes 

 
 
 

 

 


